

SOFTWARE ENGINEERING LAB

Name: Nishitha


SRN:PES1UG24AM442

Sec:H

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Objective: Use Jira to turn functional requirements into Agile backlog items, simulate a sprint, and analyse progress.

Screenshot 1,2,3: Jira Backlog and Epics, Story Point Assignments



This screenshot shows the Jira Reports view for the same project. It displays a table with the following columns: 'Work item key', 'Work type', 'Work item priority', and 'Issue summary'. The table lists various work items, including stories and epics, with their respective keys, types, priorities, and summaries.

Work item key	Work type	Work item priority	Issue summary
CK-1		High	Epic 1: Time-Credit Management
CK-10	Story	Medium	Story 4.1: Trade Specific Skills
CK-11	Story	Medium	Story 5.1: Mutual Feedback Validation
CK-12	Story	High	Story 5.2: Peak Load Benchmarking
CK-2		Medium	Epic 2: Session Scheduling & Syncing
CK-3	Story	High	Story 1.1: Earn Time Credits
CK-4	Story	High	Story 1.2: Zero Credit Validation
CK-5	Story	Medium	Story 2.1: Calendar Syncing
CK-6		Medium	Epic 3: Session Completion Workflow

Spaces / PES1UG24AM442_56_Peer Skill Exchange & Mentorship Network

CK board ...

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs Reports +

Work item key	Work type	Work item priority	Issue summary
CK-11	Story	Medium	Story 5.1: Mutual Feedback Validation
CK-12	Story	High	Story 5.2: Peak Load Benchmarking
CK-2		Medium	Epic 2: Session Scheduling & Syncing
CK-3	Story	High	Story 1.1: Earn Time Credits
CK-4	Story	High	Story 1.2: Zero Credit Validation
CK-5	Story	Medium	Story 2.1: Calendar Syncing
CK-6		Medium	Epic 3: Session Completion Workflow
CK-7		Medium	Epic 4: Skill Trading Marketplace
CK-8		Medium	Epic 5: Platform Performance & Trust
CK-9	Story	High	Story 3.1: Session Sign-Off Transfer

< 1 >

Showing rows 1-12 of 12

Screenshot 4,5: Active Sprint Board.

Jira

Search + Create See plans 3+ NP

Spaces / PES1UG24AM442_56_Peer Skill Exchange & Mentorship Network

CK board ...

Summary Timeline Active sprints Backlog Calendar List Forms More 2 +

Complete sprint Group: Story

Search board NP Version Epic Quick filters

TO DO 1

Story 1.1: Earn Time Credits

Epic 1: Time-Credit Management

CK-3 5

+ Create

IN PROGRESS 3

Story 5.2: Peak Load Benchmarking

Epic 5: Platform Performance & Trust

CK-12 13

Story 1.2: Zero Credit Validation

DONE

Jira

Search + Create See plans 3+ NP

Spaces / PES1UG24AM442_56_Peer Skill Exchange & Mentorship Network

CK board ...

Summary Timeline Active sprints Backlog Calendar List Forms More 2 +

Complete sprint Group: Story

Search board NP Version Epic Quick filters

TO DO

+ Create

IN PROGRESS

+ Create

DONE 4

Story 5.2: Peak Load Benchmarking

Epic 5: Platform Performance & Trust

CK-12 13

Story 1.1: Earn Time Credits

27°C Sunny

Search

ENG IN

12:04 02-09-2026

Screenshot 6: Burndown Chart.



Reflection Questions:

1. Did your estimations reflect the actual effort? Yes, utilizing the Fibonacci sequence provided an accurate relative scale for task complexity. Straightforward logic, such as blocking a Learner Member with 0 credits from booking, was assigned 3 points. In contrast, complex tasks requiring third-party API integration, like syncing the session calendar with Google Calendar and Outlook via iCal, were assigned 8 points. Peak load benchmarking for security required the highest estimation at 13 points due to the testing rigor involved.
2. Was your backlog well-prioritized? Yes, the backlog was prioritized logically based on platform dependency. Core economic features—specifically maintaining time-credit balances and preventing 0-credit bookings—were given High priority because the skill exchange cannot operate without them. Secondary features, such as searching for specific skills to trade (e.g., Python for Guitar) and mutual feedback ratings, were assigned a Medium priority.
3. How did your simulated sprint align with your plan? The simulated sprint aligned perfectly with the initial planning phase. All 7 User Stories, totaling 47 Story Points, were successfully pulled into Sprint 1. The tasks were sequentially moved from 'To Do', through 'In Progress', and finally to 'Done' within the defined 1-week time box without scope creep.
4. What insights did the burndown chart give about your team's capacity? The burndown chart provided a visual trajectory of our 47-point sprint capacity. As tasks moved to the 'Done' status, the red line representing remaining work dropped steadily. By comparing this actual progress against the grey ideal guideline, the team can immediately identify if we are completing work faster than anticipated or if we are falling behind, which helps calibrate how many Story Points we commit to in Sprint 2.